Contractor: D'Arcy & Harty Construction Inc
Project: High Priority Sewer Line Replacement - City of Richmond

Rain Day - Off
Holiday - Off

3 Week Look Ahead Schedule - 12/1/2021

Work Description	Duration Days	Start Date	Finish Date	Total Days
1903 Garvin Ave Sewer Main Replacement	3	29-Nov	3-Dec	
Collins St (Curry St to W Bissell Ave) Sewer Main Replacement	3	3-Dec	7-Dec	
1st St (Macdonald Ave to Nevin Ave) Sewer Main Replacement	4	8-Dec	11-Dec	
E Richmond Ave x2 Sewer Main Replacement	3	14-Dec	16-Dec	
550 Key Blvd Sewer Main Replacement	3	17-Dec	21-Dec	
1460 Rifle Range Road Sewer Main Replacement	2	22-Dec	23-Dec