Building Forward Library Infrastructure Grant Program
Implementation Plan

Part 1: Project

Grant Number:	BF-1-21-211
Organization:	City of Richmond
Library Jurisdiction:	Richmond
Library Facility:	Richmond Public Library - Main Library
Project Title:	Revitalizing the Historic Richmond Main Library

Part 2: Activities/Timeline

Using the table below, detail the major project activities or key milestones and when they will occur. Provide detail ***only*** *for activities funded by the grant and matching funds. Note: All grant activities must be completed within the grant period, beginning upon execution of the grant agreement and concluding by March 31, 2026.*

Activity	**Month Started** (Select from dropdown list)	**Month Completed** (Select from dropdown list)
Project Team Selection	May 2023	Jul 2023
Public Outreach	Jun 2023	Oct 2023
Schematic Design	Sep 2023	Jan 2024
Construction Documents	Jan 2024	Jul 2024
Building Permit	Jun 2024	Sep 2024
Bidding and Award of Construction Contract	Sep 2024	Dec 2024
All construction work	Jan 2025	Feb 2026
Commissioning and Move In	Feb 2026	Mar 2026
Grant Closeout	Feb 2026	Mar 2026
Grand Deadline	Mar 2026	Mar 2026