CITY OF RICHMOND

Pt. Molate Community Advisory Committee
Monday, September 15, 2014 6:30 PM
Multi-Purpose Room, 440 Civic Center Plaza

Members:

Paul Carman
Chair

Joan Garrett
Dorothy Gilbert
Jim Hite

Jeanne Kortz
Eduardo Martinez
Joseph Puleo
Charles T. Smith

Mary H. Sundance
Vice-Chair

AGENDA

1. Call to Order (1 min.)
2. Roll Call (1 min.)
3. Welcome and Meeting Procedures (1 min.)

Individuals who would like to address the commitiee on matters not listed on the agenda may do so under
Open Forum. Please file a speaker’s card with the note taker prior to the commencement of Open Forum.
Individuals who want to comment on an individual item, please file a speaker’s card before the item is called.
The standard amount of time for each speaker will be three minutes.

At 8:30 PM, any items remaining on the agenda that require immediate attention may be taken out of turn, as
necessary. All other items will be continued to another or the following committee meeting in order to make
Jair and attentive decisions. This meeting adjourns at 9:00 PM. The meeting may be extended by a majority
vote of the committee.

4. Agenda Review and Adoption (2 min.)
The order in which items will be heard may be adjusted at this time. In addition, items may be removed
Jfrom or placed on the Consent Calendar at this time.

5. Announcements through the Chair (2 min.)

6. Open Forum (3 minutes per person limit)

7. Presentations, Discussion & Action Items (40 min.)

a. Presentation: Trust for Public Land — Overview and Richmond Projects (15 min.), Kelley Hart,
Director of Planning; Jennifer Isacoff, Director of TPL’s Parks for People — Bay Area Program and
Jeannie Strickland. Q&A (5 min.)

b. Presentation: Pacific States Environmental Contractors, Inc. and IR Site 3 Work (15 min.), Dennis
Robinson, Program Director. Q&A (5 min.)

8. Staff Reports (10 min.)
Following discussion of each item, the Committee may vote to make recommendations to staff or to the
City Council.

a. Project Manager’s Staff Report (10 min.) — including
1. Expenditures and balance from the Navy Escrow Fund
2. Expenditures and balance from the General Fund
3. Insurance Reporting filings
4. Lease/occupation status for all Pt Molate users
5. Monthly summary of security incidents
6. Monthly summary of authorized entries
7. Caretaker Summary
8. Beach Park
9. IR Site 3 Remediation and Abatement Project
10. DRB Advisory to PMCAC
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AGENDA

9. Consent Calendar (2 min.)
Items on the consent calendar are considered matters requiring little or no discussion and will be acted upon in one
motion
a. APPROVE - PMCAC meeting minutes of August 18, 2014

10. PMCAC Quarterly Report to City Council (15 min.)
a

11. Future Agenda Items (5 min.)
a.

12. City Council Liaison Reports (12 min.)
a. Report by Councilmember/Mayor McLaughlin regarding recent issues in Richmond relevant to the Advisory
Committee. (10 min.)
b. PMCAC appointment status — TBD (2 min.)

13. Chair and Sub-Committee Reports (15 min.)
Following discussion of each item, the Committee may vote to make recommendations to staff or to the City Council.
a. Clean-Up and Restoration (3 min.)
1. Monthly Report for July 2014
2. RWQCB NOV Pollutant Discharge Letter August 2014

b. Community Outreach (3 min.)
1. Review of previous month’s activities and plans for next month
2. Review of schedule for Neighborhood Council, Sr. Center presentations

c. Grant Development (2 min.)
1. Grant App. Status

d. Pt Molate Beach (5 min.)
1.

e. Invasive Species (2 min.)
1.

f.  Chair (2 min.)
1. Identification of pending schedule conflicts

14. Adjournment of PMCAC regular meeting
15. Assemblage of PMCAC Standing Sub-Committees

Scheduied Meetings

Committee Meeting - Monday, October 20, 2014, 6:30pm

This meeting is held in a building that is accessible to people with disabilities. Persons with disabilities, who require auxiliary aids of
services using city facilities, services or programs or would like information of the city’s compliance with the American Disabilities Act
(ADA) of 1990, contact: Rochelle Monk, City of Richmond (510) 620-6511 (voice).

Pt. Molate Community Advisory Committee Staff Liaison Contact: Craig K. Murray (510) 307-8140, craig_murray/@ci.richmond.ca.us.
Agenda and minute information on the PMCAC can be found on the

City Clerk’s web location: http://ca-richmond?.civicplus.com/index.aspx?NID=2442

Additional correspondence can be directed to PtMolateCAC@gmail.com

PMCAC Repository Information is available at: https://docs.google.com/open?id=0BOWXrZeb-

T2MzVKZWOQ1ZDOINWIWNCO0Z{E4L Tex YictOTQYMDk4Y2FINDYw




Pt Molate Report

PMCAC #40 September 15,2014

Expenditures and balance from Navy Escrow Fund:

One Expenditure totaling $51,882.72 thru September 2, 2014.
Balance: $18,736,236.54

Expenditures and balance from City General Fund:

Expenditures to date for FY 14-15 total §7,500.
Balance: $414,831.

Insurance Report filings '

Report was provided at July 21 Meeting.

Lease/Occupation status for all Pt. Molate Users

No Caretaker review. Richmond Museum of History was contacted offering storage space
consideration for providing curation/documentation of Navy Maps, articles found in
Building 6, other locations.

Monthly Summary of security incidents:

August report enclosed.

Three significant incidents reported for August 2014, 7 Officers assigned during month to
perform security checks from upper ridge line to lower shoreline areas;

Incidents include a power outage along main road near housing found, an unoccupied black
Honda Accord was found in Beach Parking area at twenty minutes to 9pm. No owner/s
were located and an incident with assistance provided to Chevron security and searching for
three subjects in a stolen pick up truck. Point Molate area including upper and lower
sections were checked and no signs of the three suspects were reported.

DP Security performed 49 Contacts during this period.

Monthly Summary of authorized entries:

There were eight public entry authotizations including two tours Winehaven/Bldg. 1 and
stated group of four Richmond Confidential Journalists touring the Beach Park and grounds
near Bldg. 123. Former Committee Member Pam Stello coordinated a journalism student
tour event but did not secure authorization in advance. Pam Stello was cautioned about not
securing proper entries and to provide completed, signed entries as early as practible. No
signed entries have been received to date. Email correspondence and precaution to this
effect is in file and the usual and customary request to provide courtesy to staff of 72 hours
advance notice and complete, signed and executed Waiver requests. Mayor and former
Chair Garrett were told to be attending as well as Jim McKissock and David Amme for a
Native Plant Tour.

:PMCAC Report Mig 40 Sept 14



Caretaker Summary

No Caretaker Report.

PG&E and City Electric Staff report that power is on as of week of Sept.8. PMCAC request
for details, and/or invoice from Harris Electric to be made available.

PMCAC request that Committee Members Martinez, and Sundance meet with former
Caretaker Willie Agnew and Supervisor to identfy yearly calendar sensitive duties was
presented to Public Works staff.

Beach Park

Parks Division Supt. Greg Hardesty, City Arborist and Crew continued tree branch clearance
of overhanging branches on Stenmark Drive particularly areas in front of Building one and
six.

PMCAC Member Smith report enclosed in this month’s packet under that item regarding an
update on volunteer work at Beach Park.

A tour of the Romberg Center for Environmental Studies (Romberg) is being coordinated.
Weds. Oct. 22 2-3:30 pm for tour followed by a regularly scheduled seminar is target date.
Also, Dr. Boyer can tour on either of these Monday dates: 1. 9/29; 2. 10/27. Please advise if
you are interested and the best Monday date. Note that Weds. seminar series are open to
public with advance RSVP via the weblink information enclosed in this Agenda packet.
Romberg is responsible for Pt Molate, Pt San Pablo and areas in Richmond Eelgrass studies.
Romberg has also performed fish studies at Pt Molate.

DRB Advisory to PMCAC

DRB Chair EileenWhitty signed Resolution 14-01 reminding Advisory Board Members that
all projects funded by the City of Richmond that require a Building Permit shall be brought
before the Design Review Board for review and approval before construction.
Correspondence and executed resolution is enclosed for PMCAC.

IR Site 3 Remediation and Abatement Project

IR Site 3 work continuing with Pacific States Environmental Contractors, Inc. Remediation
and Abatement Work this period includes preparation of site, filing documents necessary for
NPDES permit, preparing hazardous waste profiles and securing documents necessary for
material transport and receiving job trailers.

IR Site 3 Grading Permit was issued and the Demolition Permit for Building 82 and 83 is
ready to be issued after electrical clearance. PG&E wortk loads have delayed this
authorization necessary to issue permit. Staff is seeking City to work with PG&E to secure
its electrical clearance to issue its City permit.

Weekly project meetings and keeping of minutes have now been transferred from
Terraphase to PSEC. Project Meetings are held on Tuesdays.

Project Sign is being readied and should soon be posted.

Simple Ground Breaking Celebration event is being scheduled for Monday, Sept. 29 from 1-
3pm. Event will be held at the gates to IR Site 3 between Building One and Building Six.
All are welcome.




Seminar Series - Romberg Tiburon Center Page 1 of 3

San Francisco State University Home Login ' Calendar A-Z Index Search Tools Search

Romberg Tiburon Center for Environmental Studies

SF State's bayside marine and estuarine research facility.

RTC Home Rosenberg Institute Seminar Series at Romberg
Tiburon Center
About
Director's Welcome The Barbara and Richard Rosenberg Institute for Marine Biology and
RTC Community Environmental Science Seminar Series brings leading local, national,
Facilities and international scientists to a public forum at RTC to speak about the
History latest advances in science. The Seminar Series is part of a graduate
Govemance level course designed to give students an opportunity to hear from and
Advisory Board interact with experts in their fields of study. Graduate students also Directions

Reports & Documents ~ Present talks about their own research. This experience gives them
practice speaking to an audience and allows for the exchange of ideas  contacts
News & Events as they conduct their thesis research.

= Scientists
= Students
Research The Series is free and open to the public, but space is limited. Youcan -  Staff
p reserve seats for any of our seminars at Eventbrite. * Associates
Projects
Facuity
All seminars are held Wednesdays at 3:30 p.m. in the Bay Staff Pages
Graduate Conference Center (BCC) unless otherwise noted. Please enter
Studies through the 3152 Paradise Drive driveway.
Courses «»} Support RTC
Apply N n s
Financial Support
Rosenberg Find us on:

Institute

Seminar Series

Public Forum
Discovery Day Open
House

Please join our email list:
Outreach [ lico]
Program

Privacy by B SafeSubscribes
Sustainability
Program

d Last Update: 9-10-14_eb

Marine Fall 2014 Series
Operations Date Speaker and Title Host

Aug 27

8.3
http://www.rtc.sfsu.edu/seminar/index.htm 9/12/2014



Seminar Series - Romberg Tiburon Center

Conference
Center &

Lodging

Bay Conference
Center
Ohrenschall Guest
House

Sep 3

Sep 10

Sep 17

Sep 24

Oct 1

Oct 8

Oct 15

Oct 22

Oct 29

Dr. Karina Nielsen, Director, RTC
Brita Larsson, RTC Labs Coordinator
Welcome & Orientation
Benson Chow, RTC Grad Student (Cohen Lab) RTC/SFSU
Juvenile performance variation in marine invertebrates: graduate
effects of local environment students
Danielle Desmet, RTC Grad Student (Cohen Lab)
Founding Fish: Testing for bottlenecking of introduced
rainwater killifish populations

CANCELLED Stillman

Lars Tomanek, Cal Poly San Luis Obispo
CRAB proteomes in changing environments: global
warming and ocean acidification
Richard Strathmann, Friday Harbor Laboratory, Cohen and
University of Washington Kimmerer
Early origins, persistence, and losses of feeding larval
forms in a changing world
Sophie George, National Science Foundation Cohen
Morphological changes and protein expression of
Pisaster larvae exposed to fiuctuating salinity
Lisamarie Windham-Myers, USGS Menlo Park Ferner
Coastal "Blue Carbon" and climate change - local
adaptation, global mitigation
Gary Griggs, University of California Santa Cruz Carpenter
California Coast from the air- Images of a changing
landscape
Anna Bezryadina, San Francisco State University Bland
Optical tweezers and their applications in biology

Shannon Strong, RTC Grad Student (Wilkerson Lab) RTC/SFSU
Variability and mass flux of dissolved inorganic nitrogen graduate
and chlorophyli-a at a restored site in Suisun Marsh students
Nicole Travis, RTC Grad Student (Wilkerson Lab)
Effects of wastewater on phytoplankton nitrogen
utilization and community composition
Allison Johnson, RTC Grad Student (Wilkerson Lab)
Climate change effects on the San Francisco estuary
delta phytoplankton community: investigations into the
role of temperature and salinity tolerance on growth
No Seminar - Bay-Delta Science Conference

INov 5

Louisa Ponnampalam, University of Malaya Hines
The Johor East Coast Islands: The last stronghold of
dugongs in Peninsular Malaysia

INov 12

Nadav Nur, Point Blue Boyer
Demographic impacts of climate change on tidal marsh-
dependent birds in the San Francisco Estuary: habitat
loss and habitat restoration

INov 19

Nielsen

http://www.rtc.sfsu.edu/seminar/index.htm

Page 2 of 3
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Seminar Series - Romberg Tiburon Center

ROSENBERG INSTITUTE PUBLIC FORUM
Stephen Palumbi, Hopkins Marine Station, Stanford
University
The Extreme Life of the Sea
Join us for our evening Public Forum, CLICK HERE for
details, RSVP required.

Page 3 of 3

INov 26

No seminar, Thanksgiving Holiday

Dec 3

Meg Burke (Calif. Acad. of Sci.), Sarah Cohen (RTC),
Terry Gosliner (CAS)
Partnerships for paradise: Science, education, and
conservation in the Philippines

Cohen

Dec 10

Nathan Grieg, RTC Grad Student (Hines Lab)
Applications of AlS ship tracking for marine mammal
conservation

Anna Studwell, RTC Grad Student (Hines Lab)
Migratory Seabird Habitat in the Gulf of the Farallones
and Cordell Bank NMS

Carley Turner, RTC Grad Student (Stillman Lab)
Effects of ocean acidification and atmospheric
temperature warming on the growth of juvenile porcelain
crabs

RTC/SFSU
graduate
students

The Seminar Series is supported by generous contributions from the Barbara and Richard

M. Rosenberg Institute at the Romberg Tiburon Center, San Francisco State University

Additional Resources

+ Join our email list above and select "Fall/Spring Seminars" to be reminded of
upcoming seminars.

+ Download a printable schedule here. (.pdf, 77KB)

* See previous seminar series here.

» Suggest a speaker.

Back to RTC Home page

(;ffs’f‘.f‘{g SAN FRANCISCO

OP &)

‘h‘gg‘? STATE UNIVERSITY

SF State Home|Contact| 1600 Holloway Avenue . San Francisco . CA 94132 . Tel (415) 338-1111

http://www.rtc.sfsu.edu/seminar/index.htm
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Project / Program Name: Pt. Molate Remediation Oversight
Project Description: Pt. Molate
Point Molate
Site Remediation
Capital Budget
Sources of Funds: Navy Funds
Navy Funds (Grant) - Starting Balance $ 28,500,000.00
Expenditures Revenues Balance

Vendors Date As of 9/12/2014 | As of 9/12/2014 | As of 9/12/2014
City of Richmond
City of Richmond 4/16/2010 | $ 630,000.00
TOTAL $ 630,000.00 | $ - 630,000.00
Upstream Point Molate - Remediation Work
Upstream Point Molate - Remediation Work 4/30/2010 | $ 170,000.00
TOTAL $ 170,000.00 | $ - 170,000.00
Alliant Insurance Services, Inc - Insurance Payment
Alliant Insurance Services, Inc - Insurance Payment 4/20/2010 | $  4,130,000.00
TOTAL $  4,130,000.00 | $ - 4,130,000.00
Arcadis US inc.
Arcadis US inc. 7/15/2010 | $ 165,343.93
Arcadis US Inc. 10/18/2010{ $ 121,923.17
Arcadis US Inc. 1/5/2011 | § 105,245.30
TOTAL $ 39251240 | § - 392,512.40
ATET
AT&T 7/9/2012 | $ 34.16
TOTAL $ 3416 | § - 34.16
Bank Charge
Bank Charge 3/7/2011 $ 20.00
Bank Charges - February 2010 3/28/2011 | 8 35.00
Bank Charges - February 2011 3/2/2011 | $ 35.00
Bank Charges - March 2011 4/25/2011 | § (35.00)
Bank Saving Charge 11/1/2011 | $ 20.00
FAFC Bank Charge 7/26/2010 | $ 20.00
FAFC Bank Charge 7/26/2010 | $ 20.00 Net Total*
TOTAL $ 9500 | § 20.00 75.00

Navy Funds - Remediation Work

page 10f8
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance
Vendors Date As of 9/12/2014 | As of 9/12/2014 | As of 9/12/2014
City of Richmond - Reimbursements
City of Richmond - MoFo Reimbursement 8/20/2010 | § 4,016.25
City of Richmond - MoFo Reimbursement 10/18/2010] § 15,503.75
City of Richmond - MoFo Reimbursement 11/10/2010] § 9,766.50
City of Richmond - MoFo Reimbursement 1/5/2011 | § 446.25
City of Richmond - MoFo Reimbursement 9/8/2011 | $ 3,098.75
| City of Richmond - MoFo Reimbursement 10/21/2011] $ 7,505.00
| City of Richmond - MoFo Reimbursement 7/9/2012 | $ 10,614.35
| City of Richmond - Nichols Reimbur t 9/8/2011 | $ 9,655.72
|City of Richmond - 2011 Single Audit Reimbursement 7/9/2012 | $ 10,234.00
|City of Richmond - 2012 Single Audit Reimbursement 6/3/2014 | $ 10,227.00
| City of Richmond - 2013 Single Audit Reimbursement 6/3/2014 | $ 9,200.00
TOTAL $ 90,267.57 | $ - $ 90,267.57
Contra Costa County
Contra Costa County 7/15/2010 | § 1,264.00
Contra Costa County 10/18/20101 $ 632.00
Contra Costa County - Refund 11/19/2010| $ - $ 158.00 Net Total*
TOTAL $ 1,896.00 | $ 158.00 | § 1,738.00
Contra Costa Environmental Health
Contra Costa Environmental Health/CCHS 1/5/2011 | 8 474.00
Contra Costa Environmental Health/CCHS 2/16/2011 | $ 474.00
Contra Costa Environmental Health/CCHS 8/23/2011 | $ 474.00
Contra Costa Environmental Health/CCHS 11/14/2011]| 8§ 474.00
Contra Costa Environmental Health/CCHS 1/25/2012 | $ 395.00
Contra Costa Environmental Health/CCHS 8/29/2012 | $ 632.00
Contra Costa Environmental Health/CCHS 10/30/2012 | $ 316.00
Contra Costa Environmental Health/CCHS 2/12/2013 | $ 316.00
Contra Costa Environmental Health/CCHS 6/14/2013 | $ 348.00
Contra Costa Environmental Health/CCHS 8/8/2013 [ $ 348.00
Contra Costa Environmental Health/CCHS 12/18/2013 1| $ 348.00
Contra Costa Environmental Health/CCHS 2/10/2014 | § 348.00
Contra Costa Environmental Health/ CCHS 6/3/2014 | $ 348.00
TOTAL $ 5,295.00 | $ - $ 5,295.00

Navy Funds - Remediation Work

page20f8

Sal. 2

Escrow Account Detail by vendor 9 12 14



Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance

Vendors Date As of 9/12/2014 | As of 9/12/2014 | As of 9/12/2014
Escrow unt Holder Fees

FAFC Fee Slip - April 2012 4/16/2012 | § 300.00
FAFC Fee Slip - April 2013 4/4/2013 | § 300.00
EAFC Fee Slip - August 2010 9/13/2010 | $ 300.00
FAFC Fee Slip - August 2011 8/23/2011 | $ 300.00
FAFC Fee Slip - December 2010 2/8/2011 | § 300.00
FAFC Fee Slip - December 2012 12/11/2012]| $ 300.00
FAFC Fee Slip - Feb. to April 2011 4/18/2011 | $ 900.00
FAFC Fee Slip - February 2013 2/8/2013 | $ 300.00
FAFC Fee Slip - January & February 2012 2/29/2012 | $ 600.00
FAFC Fee Slip - January 2011 2/8/2011 | $ 300.00
FAFC Fee Slip - January 2013 1/7/2013 | § 300.00
FAFC Fee Slip - July 2011 7/29/2011 | $ 300.00
FAFC Fee Slip - June & July 2013 8/2/2013 | § 600.00
FAFC Fee Slip - June 2011 6/6/2011 | § 300.00
FAFC Fee Slip - March 2012 3/8/2012 | $ 300.00
FAFC Fee Slip - March 2013 3/4/2013 | $ 300.00
FAFC Fee Slip - May - Julu 2010 8/16/2010 | $ 900.00
FAFC Fee Slip - May 2011 5/6/2011 | $ 300.00
FAFC Fee Slip - May 2012 5/18/2012 | $ 300.00
FAFC Fee Slip - May 2012 6/7/2012 | $ 290.00
FAFC Fee Slip - May 2012 10/1/2012 | $ 900.00
FAFC Fee Slip - May 2012 10/9/2012 | $ 300.00
FAFC Fee Slip - May 2013 5/1/2013 | § 300.00
FAFC Fee Slip - November & December 2011 12/8/2011 | § 600.00
FAFC Fee Slip - November 2010 1/5/2011 | $ 300.00
FAFC Fee Slip - November 2012 12/11/2012 $ 300.00
FAFC Fee Slip - October 2010 11/8/2010 | § 300.00
FAFC Fee Slip - October 2011 3/8/2012 [ $ 300.00
FAFC Fee Slip - September 2010 10/7/2010 | $ 300.00
FAFC Fee Siip - September 2011 9/8/2011 | $ 300.00
First American Fund Contro! 11/1/2010 | $ 2,704.15
First American Fund Control (FAFC) Setup Fee 4/20/2010 | $ 1,000.00
Union Bank Fees 7/5/11905 | $ 1,560.00
TOTAL $ 16,954.15 | § - $ 16,954.15

Navy Funds - Remediation Work

page 3of8
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance
Vendors Date As of 8/12/2014 | As of 8/12/2014 | As of 9/12/2014
|Morrvison & Foerster LLP
Morrison & Foerster LLP 10/21/2011] 3,520.00
Morrison & Foerster LLP 11/14/2011 ] $ 1,933.75
Morrison & Foerster LLP 12/8/2011 | § 5,305.00
Morrison & Foerster LLP 1/25/2012 | $ 297.50
Morrison & Foerster LLP 3/15/2012 | $ 5,801.25
Morrison & Foerster LLP 4/23/2012 | § 1,611.25
Morrison & Foerster LLP 5/18/2012 | $ 297.50
Morrison & Foerster LLP 7/9/2012 | § 1,041.25
TOTAL $ 19,807.50 | § - $ 19,807.50
[Nichols Consulting Engineers, CHTD
Nichols Consulting Engineers, CHTD 10/21/2011| § 6,234.50
Nichols Consulting Engineers, CHTD 12/8/2011 | § 4,845.00
Nichols Consulting Engineers, CHTD 7/9/2012 | § 22,670.75
Nichols Consulting Engineers, CHTD 12/6/2012 | § 12,945.00
Nichols Consulting Engineers, CHTD 12/21/2012{ § 2,016.64
Nichols Consulting Engineers, CHTD 1/28/2013 | § 1,905.00
Nichols Consulting Engineers, CHTD 8/8/2013 | § 1,046.00
Nichols Consulting Engineers, CHTD 10/17/2013| § 24,745.00
Nichols Consulting Engineers, CHTD 8/1/2014 | $ 18,683.67
TOTAL $ 95,091.66 | $ - $ 95,091.56
|PG&E
PG&E 10/21/2011| $ 6,626.33
PG&E 12/8/2011 | § 3,016.85
PG&E 3/15/2012 | § 3,026.91
JOTAL $ 12,670.09 | § i $ 12,670.09
RORE, Inc.
RORE, Inc. 1/5/2011 | $ 31,581.00
[TOTAL $ 31,581.00 | § - s 31,581.00

Navy Funds - Remediation Work
paged of 8
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance
Vendors Date As of 9/12/2014 | As of 9/12/2014 | As of 9/12/2014
Savings Interest
Savings Interest 9/1/2011 $ 8,047.46
Savings Interest 3/7/2011 $ 2,704.15
Savings Interest - April 2010 5/10/2010 $ 1,989.85
Savings Interest - April 2010 5/12/2010 $ 3,218.95
Savings Interest - April 2011 5/18/2011 $ 4,575.58
Savings Interest - April 2011 5/18/2011 $ 1,024 62
Savings Interest - April 2011 5/18/2011 $ 1,025.75
Savings Interest - April 2011 5/18/2011 $ 415.61
Savings Interest - April 2011 5/25/2011 $ 2,180.76
Savings Interest - Aprit 2012 5/21/2012 $ 1,900.11
Savings Interest - Aprit 2013 5/13/2013 $ 3,206.73
Savings Interest - August 2010 9/15/2010 $ 773.33
Savings Interest - August 2010 9/15/2010 $ 773.33
Savings Interest - August 2010 9/15/2010 $ 2,564.97
Savings Interest - August 2010 9/15/2010 $ 5,136.5%
Savings Interest - August 2010 3/7/2011 $ (773.33)
Savings Interest - August 2011 9/19/2011 $ 2,090.17
Savings Interest - August 2012 9/12/2012 $ 1,923.15
Savings Interest - December 2010 1/26/2011 $ 654.76
Savings Interest - December 2010 1/26/2011 $ 4621.71
Savings Interest - December 2010 1/26/2011 $ 4,951.46
Savings Interest - December 2012 1/23/2013 $ 1,885.68
Savings Interest - Decemberr 2011 1/30/2012 $ 2,005.79
Savings Interest - February 2011 3/1/2011 $ 1,795.24
Savings Interest - February 2011 3/3/2011 $ 504.17
Savings Interest - February 2011 3/28/2011 $ -
Savings Interest - February 2011 3/28/2011 $ 4,435.35
Savings Interest - February 2012 3/14/2012 $ 1,860.86
Savings interest - February 2013 3/18/2013 $ 3,040.52
Savings Interest - January 2011 2/28/2011 $ 567.29
Savings Interest - January 2011 2/28/2011 $ 2,056.91
Savings Interest - January 2011 2/28/2011 $ 4,918.91
Savings Interest - January 2012 2/22/2012 $ 1,997.55
Savings Interest - January 2013 2/13/2013 $ 3,340.54
Savings Interest - July 2010 8/11/2010 $ 732.37
Savings Interest - July 2010 8/11/2010 $ 732.37
Savings Interest - July 2010 8/11/2010 $ 2,409.34
Savings Interest - July 2010 8/11/2010 $ 4,830.04
Savings Interest - July 2010 3/7/2011 $ {732.37)
Savings Interest - July 2011 8/24/2011 $ 7,096.07
Savings Interest - July 2011 8/24/2011 $ 2,097.56
Savings Interest - July 2012 8/22/2012 $ 1,929.33
Savings Interest - July 2013 $ 1,824.74
Savings Interest - June 2010 7/26/2010 $ 493.14
Savings Interest - June 2010 7/26/2010 $ 493.14
Savings Interest - June 2010 7/26/2010 $ 2,852.41
Savings Interest - June 2010 7/26/2010 $ 5,330.73
Savings Interest - June 2010 3/7/2011 $ (493.14)
Savings Interest - June 2011 7/18/2011 $ 7,000.65
Savings Interest - June 2011 7/18/2011 $ 419.20
Savings Interest - June 2011 7/20/12011 $ 2,034.00
Savings Interest - June 2012 7/16/2012 $ 1,879.15
Savings Interest - June 2013 7/10/2013 $ 3,180.04
Savings Interest - March 2011 4/11/2011 $ 1,150.69
Savings Interest - March 2011 4/11/2011 $ 1,150.69
Savings Interest - March 2011 4/25/2011 $ 4,904.82
Savings Interest - March 2011 4/25/2011 $ 430.34

Sal. s
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Pt. Molate Remediation Budget Report

As of September 12, 2014

Expenditures Re! Balance

Vendors Date As of 9/12/2014 | As of 9/12/2014 | As of 9/12/2014
Savings Interest - March 2011 4/25/2011 $ 82.19
Savings Interest - March 2011 5/25/2011 $ 2,058.59
Savings Interest - March 2012 4/30/2012 $ 1,979.63
Savings Interest - March 2013 4/16/2013 $ 3,346.60
Savings Interest - May 2010 6/11/2010 $ 2,712.51
Savings Interest - May 2010 6/11/2010 $ 4,521.30
Savings Interest - May 2011 6/22/2011 $ 1,710.88
Savings Interest - May 2011 6/22/2011 $ 5,027.83
Savings Interest - May 2011 6/22/2011 $ 427.76
Savings Interest - May 2011 6/22/2011 $ 523.78
Savings Interest - May 2011 6/22/2011 $ 1,049.53
Savings Interest - May 2011 6/22/2011 $ 1,049.53
Savings Interest - May 2012 6/18/2012 $ 1,950.31
Savings Interest - May 2013 6/14/2013 $ 3,287.38
Savings Interest - November 2010 12/15/2010 $ 5,110.49
Savings Interest - November 2010 12/15/2010 $ 760.49
Savings Interest - November 2011 12/12/2011 $ 1,955.50
Savings interest - Novemeber 2012 12/19/2012 $ 1,838.75
Savings interest - October 2010 11/17/2010 $ 696.94
Savings Interest - October 2010 11/17/2010 $ 2,322.38
Savings Interest - October 2010 11/17/2010 $ 4,647.05
Savings Interest - October 2011 11/1/2011 $ 1,265.06
Savings Interest - October 2011 11/21/2011 $ 2,030.42
Savings Interest - Octaber 2012 11/16/2012 $ 1,911.44
Savings Interest - September 2010 10/20/2010 $ 725.31
Savings Interest - September 2010 10/20/2010 $ 725.31
Savings Interest - September 2010 10/20/2010 $ 2,405.12
Savings Interest - September 2010 10/20/2010 $ 4,817.12
Savings Interest - September 2010 3/7/2011 $ {725.31)
Savings Interest - September 2011 10/12/2011 $ 6,224.06
Savings Interest - September 2011 10/26/2011 $ 1,997.61
Savings Interest - September 2012 10/15/2012 $ 1,853.35
Savings Interest Adjustment - February 2011 3/3/2011 $ 411.38
Revenue 6/30/2011 $ 8.63
Savings Interest - August 2013 9/11/2013 $ 1,818.23
Interest 7/5/1905 $ 409.95
TOTAL $ 206,096.93

Navy Funds - Remediation Work
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance
Vendors Date As of 9/12/2014 | As of 9/12/2014 | As of 8/12/2014
State Water Resources Control Board
State Water Resources Control Board 11/10/2010| $ 796.00
State Water Resources Control Board 12/3/2010 | $ 3,553.88
State Water Resources Contro! Board 4/18/2011 | $ 7.765.81
State Water Resources Control Board 7/29/2011 | $ 8,397.38
State Water Resources Control Board 10/21/20411 $ 30,340.20
State Water Resources Control Board 12/8/2011 | $ 36,003.36
State Water Resources Control Board 1/25/2012 | $ 11,195.00
State Water Resources Contro! Board 3/15/2012 | § 48,269.05
State Water Resources Control Board 7/9/2012 | $ 40,507.27
State Water Resources Control Board 10/30/2012| $ 31,116.76
State Water Resources Control Board 12/6/2012 | $ 11,195.00
State Water Resources Control Board 4/2/2013 | $ 23,492.08
State Water Resources Control Board 8/8/2013 | § 10,078.39
State Water Resources Control Board (SCP Program) 12/18/2013 | § 1,952.67
State Water Resources Control Board 12/18/2013 | $ 11,877.00
State Water Resources Control Board 2/10/2014 | $ 19,032.82
State Water Resources Control Board 3/27/2014 | $ 6,224.57
State Water Resources Contro! Board 6/3/2014 {8 553.32
State Water Resources Control Board 8/2/2014 | $ 20,589.19
TOTAL $ 322,939.75 | $ - 322,939.75
Te ase Engineering. Inc
Terraphase Engineering, Inc 6/6/2011 | $ 78,656.54
Terraphase Engineering, Inc. 1/5/2011_[ 8 37,142.09
Terraphase Engineering, Inc. 2/16/2011 | 8 63,617.92
Terraphase Engineering, Inc. 1/25/2012 | $ 110,282.57
Terraphase Engineering, Inc. 3/15/2012 | $ 61,726.26
Terraphase Engineering, Inc. 3/15/2012 | $ 145,489.51
Terraphase Engineering, Inc. 4/23/12012 | $ 121,263.22
Terraphase Engineering, Inc. 5/18/2012 | $ 154,907.80
Terraphase Engineering, Inc. 7/9/2012 | $ 129,899.78
Terraphase Engineering, Inc. 7/20/2012 | § 133,279.02
Terraphase Engineering, Inc. 8/29/2012 | $ 70,585.19
Terraphase Engineering, Inc. 9/19/2012 | § 68,665.72
Terraphase Engineering, Inc. 10/30/2012| § 103,672.81
Terraphase Engineering, Inc. 12/6/2012 | $ 174,878.31
Terraphase Engineering, Inc. 12/21/2012| $ 269,077.05
Terraphase Engineering, Inc. 2/12/2013 | $ 281,577.64
Terraphase Engineering, Inc. 4/2/2013 | $ 202,972.88
Terraphase Engineering, Inc. 4/30/2013 | § 82,590.63
Terraphase Engineering, Inc. 5/1/2013 | § 75,316.43
Terraphase Engineering, Inc. 6/14/2013 | $ 43,556.01
Terraphase Engineering, inc. 8/8/2013 | $ 44,555.23
Terraphase Engineering, Inc. 8/8/2013 | $ 60,528.86
Terraphase Engineering, Inc. 4/18/2011 | $ 168,063.37
Terraphase Engineering, Inc. 7/7/12011 | $ 66,639.77
Terraphase Engineering, Inc. 7/29/2011 | $ 37,573.67
Terraphase Engineering, Inc. 8/23/2011 | $ 99,184.28
Terraphase Engineering, Inc. 9/14/2011 | § 109,635.96
Terraphase Engineering, Inc. 10/21/2011] § 51,791.39
Terraphase Engineering, Inc. 11/14/2011] § 71,065.26
Terraphase Engineering, Inc. 12/8/2011 | § 158,309.56
Terraphase Engineering, Inc. 10/17/2013 | § 51,248.57
Terraphase Engineering, inc. 11/15/2013 | § 28,351.81
Terraphase Engineering, Inc. 12/18/2013| § 68,604.41
Terraphase Engineering, Inc. 12/20/2013 | $ 66,328.38
Terraphase Engineering, Inc. 2/10/2014 | § 65,579.43
Terraphase Engineering, Inc. 3/17/2014 | § 103,683.69
Terraphase Engineering, Inc. 3/27/2014 | § 102,373.52
Terraphase Engineering, Inc. 4/29/2014 | $ 68,324.79
Terraphase Engineering, Inc. 6/3/2014 | § 61,640.00
Terraphase Engineering, Inc. 7/111/2014 | $ 36,883.79
Terraphase Engineering, Inc. 8/2/2014 | $ 52,505.63
Terraphase Engineering, Inc. 9/2/2014 [ $ 51,882.72
TOTAL $ 4033911478 - 4,033,911.47

Navy Funds - Remediation Work
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance
Vendors Date As of 9/12/2014 | As of 9/12/2014 | As of 9/12/2014
Winehaven Partners, LLC
Winehaven Partners, LLC 1/5/2011 | $§ 5418.11
Winehaven Partners, LLC 2/16/2011 | § 2,753.49
Winehaven Partners, LLC 4/18/2011 { § 2,680.76
Winehaven Partners, LLC 6/6/2011 | $ 362.75
Winehaven Partners, LLC 7/7/2011 | $ 4,352.37
Winehaven Partners, LLC 7/29/2011 | $ 574.96
Winehaven Partners, LLC 8/23/2011 1 § 221.78
Winehaven Partners, LLC 9/14/2011 [ § 89.96
Winehaven Partners, LLC 10/21/2011] § 136.55
Winehaven Partners, LLC 11/14/2011] § 127.23
Winehaven Partners, LLC 12/8/2011 | $ 127.36
Winehaven Partners, LLC 1/25/2012 1 $ 127.42
Winehaven Partners, LLC 4/23/2012 | $ 137.42
Winehaven Partners, LLC 4/23/2012 $ 127.42 Net Total*
TOTAL $ 1711016 | § 12742 | § 16,982.74
Current as of 9/12/2014 $ 9,870,165.81 | § 206,402.36

Remaining Balance

$ 18,736,236.64

* Net Total - Indicates the net amount paid to a vendor after accounting for a return of funds paid by the vendor back into the escrow

account

Navy Funds - Remediation Work
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Project / Program Name: Pt. Molate Remediation Oversight
Project Description: Pt. Molate
Point Molate
Site Remediation
Capital Budget
Sources of Funds: Navy Funds Interest Total
Navy Funds $ 28,500,000.00
Expenditures Revenues Balance
Transactions Date As of 9/12/2014 | As of 9/12/2014 As of 9/12/2014
City of Richmond 4/16/2010 | $ 630,000.00 $  27,870,000.00
Alliant Insurance Services, Inc - Insurance Payment 4/20/2010 | $ 4,130,000.00 $  23,740,000.00
First American Fund Control (FAFC) Setup Fee 4/20/2010 | $ 1,000.00 $  23,739,000.00
Upstream Point Molate - Remediation Work 4/30/2010 $ 170,000.00 $  23,569,000.00
Savings Interest - April 2010 5/10/2010 $ 198985 | $  23,570,989.85
Savings Interest - April 2010 5/12/2010 $ 3,218.95 | $  23,574,208.80
Savings Interest - May 2010 6/11/2010 $ 271251 | $  23,576,921.31
Savings Interest - May 2010 6/11/2010 $ 452130 % 23,581,442.61
Arcadis US Inc. 7/115/2010 [ $ 165,343.93 $  23,416,098.68
Contra Costa County 711512010 | $ 1,264.00 $ 23,414,834.68
Savings Interest - June 2010 7/26/2010 493.14 | $  23,415,327.82
Savings Interest - June 2010 7126/2010 49314 | $  23,415,820.96
FAFC Bank Charge 712612010 | $ 20.00 $  23,415,800.96
FAFC Bank Charge 7/26/2010 [ $ 20.00 $  23,415,780.96
Savings interest - June 2010 712612010 $ 285241 |3 23418,633.37
Savings Interest - June 2010 7/26/2010 $ 5330.73 | $ 23,423,964.10
Savings Interest - July 2010 8/11/2010 $ 73237 | $  23,424,696.47
Savings Interest - July 2010 8/11/2010 $ 73237 | $  23,425428.84
Savings Interest - July 2010 8/11/2010 $ 240934 | $  23,427,838.18
Savings Interest - July 2010 8/11/2010 $ 4830.04 | $ 23,432,668.22
FAFC Fee Slip - May - Julu 2010 8/16/2010 | $ 900.00 $ 23,431,768.22
City of Richmond - MoFo Reimbursement 8/20/2010 | $ 4,016.25 $ 23,427,751.97
Transfer August Maintenance Fee 9/13/2010 $ - $ 23,427,751.97
FAFC Fee Slip - August 2010 9/13/2010 [ $ 300.00 $ 23427,451.97
Savings Interest - August 2010 9/15/2010 $ 77333 | $  23,428,225.30
Savings Interest - August 2010 9/15/2010 $ 77333 | $  23,428,998.63
Savings Interest - August 2010 9/15/12010 $ 256497 | $  23,431,563.60
Savings Interest - August 2010 9/15/2010 $ 5136.59 | $§  23,436,700.19
FAFC Fee Slip - September 2010 10/7/2010 | $ 300.00 $  23,436,400.19
City of Richmond - MoFo Reimbursement 10/18/2010 | $ 15,503.75 $  23,420,896.44
Arcadis US Inc. 10/18/2010 | $ 121,923.17 $ 23,298,973.27
Contra Costa County 10/18/2010 | $ 632.00 $  23,298,341.27
Savings Interest - September 2010 10/20/2010 $ 72531 | $  23,299,066.58
Savings Interest - September 2010 10/20/2010 $ 72531 | $  23,299,791.89
Savings Interest - September 2010 10/20/2010 $ 2,405.12 | §  23,302,197.01
Savings Interest - September 2010 10/20/2010 $ 481712 |$  23,307,014.13
First American Fund Control 1112010 | $ 2,704.15 $  23,304,309.98
FAFC Fee Slip - October 2010 11/8/2010 | $ 300.00 $  23,304,009.98
State Water Resources Control Board 11/10/2010 | $ 796.00 $  23,303,213.98
City of Richmond - MoFo Reimbursement 11/10/2010 | $ 9,766.50 $ 23,293 447.48
Savings Interest - October 2010 11/17/2010 $ 696.94 | $§  23,294,144.42
Savings Interest - October 2010 11/17/2010 $ 2,322.38 | $  23,296,466.80
Savings Interest - October 2010 11/17/2010 $ 4647.05 | % 23301,113.85
Contra Costa County - Refund 11/19/2010 | $ - $ 158.00 | $  23,301,271.85

SA1.9
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance

Transactions Date As of 9/12/2014 | As of 9/12/2014 As of 9/12/2014

State Water Resources Control Board 12/3/2010 | § 3,553.88 $ 23297,717.97
Savings Interest - November 2010 12/15/2010 $ 511049 | $  23,302,828.46
Savings Interest - November 2010 12/15/2010 $ 76049 | $  23,303,588.95
Arcadis US Inc. 1/5/2011 $ 105,245.30 $ 23,198,343.65
RORE, Inc. 1/5/12011 $ 31,581.00 $  23,166,762.65
Terraphase Engineering, Inc. 1/512011 $ 37,142.09 $  23,129,620.56
Winehaven Partners, LLC 1/5/2011 $ 5418.11 $  23,124,202.45
Contra Costa Environmental Health 1/5/2011 $ 474.00 $  23,123,728.45
City of Richmond - MoFo Reimbursement 1/5/2011 $ 446.25 $  23,123,282.20
FAFC Fee Slip - November 2010 1/5/2011 $ 300.00 $ 23,122,982.20
Savings Interest - December 2010 1/26/2011 $ 654.76 | $  23,123,636.96
Savings Interest - December 2010 1/26/2011 $ 4621.71|$  23,128,258.67
Savings Interest - December 2010 1/26/2011 $ 495146 | $  23,133,210.13
FAFC Fee Slip - December 2010 2/8/2011 $ 300.00 $ 23,132,910.13
FAFC Fee Slip - January 2011 2/8/2011 $ 300.00 $ 23,132,610.13
Terraphase Engineering, Inc. 2/16/2011 $ 63,617.92 $  23,068,992.21
Winehaven Pariners, LLC 2/16/2011 $ 2,753.49 $ 23,066,238.72
Contra Costa Environmental Health 2/16/2011 $ 474.00 $ 23065,764.72
Savings Interest - January 2011 2/28/2011 $ 567.29 | $  23,066,332.01
Savings Interest - January 2011 2/28/2011 $ 2,056.91 | $  23,068,388.92
Savings Interest - January 2011 2/28/2011 $ 491891 | $  23,073,307.83
Savings Interest - February 2011 3/1/2011 $ 1,795.24 | $§  23,075,103.07
Bank Charges - February 2011 3/2/12011 $ 35.00 $  23,075,068.07
Savings Interest Adjustment - February 2011 3/3/2011 $ 41138 | $  23,075,479.45
Savings Interest - February 2011 3/3/2011 $ 50417 | $  23,075,983.62
Savings Interest - June 2010 3/7/12011 $ (493.14)| $  23,075,490.48
Bank Charge 3/7/2011 $ 20.00|$ 23,075,510.48
Savings Interest - July 2010 3/7/2011 $ (732.37)| $  23,074,778.11
Savings Interest - August 2010 3712011 $ (773.33)| $  23,074,004.78
Savings Interest - September 2010 3/7/12011 $ (725.31)] $  23,073,279.47
Savings interest 3/7/2011 $ 2,70415|$  23,075,983.62
Savings Interest - February 2011 3/28/2011 $ - $  23,075,983.62
Savings Interest - February 2011 3/28/2011 $ 443535 | %  23,080,418.97
Bank Charges - February 2010 3/28/2011 $ 35.00 $  23,080,383.97
Savings Interest - March 2011 4/11/2011 $ 1,150.69 { $  23081,534.66
Savings Interest - March 2011 4/11/2011 3 1,150.69 | $  23,082,685.35
Terraphase Engineering, Inc. c/o Bookkeeping 4/18/2011 | $ 168,063.37 $  22,914,621.98
Winehaven Partners, LLC 4/18/2011 $ 2,680.76 $  22,911,941.22
State Water Resources Control Board 4/18/2011 $ 7,765.81 $  22,904,175.41
FAFC Fee Slip - Feb. to April 2011 4/18/2011 $ 900.00 $  22,903,275.41
Bank Charges - March 2011 4/25/2011 $ (35.00) $  22,903,310.41
Savings Interest - March 2011 4/25/2011 $ 490482 | $ 22908,215.23
Savings Interest - March 2011 4/25/2011 $ 430.34 | $  22908,645.57
Savings Interest - March 2011 4/25/2011 $ 8219 | $  22908,727.76
FAFC Fee Slip - May 2011 5/6/2011 $ 300.00 $ 22,908,427.76
Savings Interest - April 2011 5/18/2011 $ 457558 | $  22913,003.34
Savings Interest - April 2011 5/18/2011 $ 1,02462 | $  22914,027.96
Savings Interest - April 2011 5/18/2011 $ 102575 [ $ 22 915,053.71
Savings Interest - April 2011 5/18/2011 $ 41561 | 8% 22915469.32
Savings Interest - March 2011 5/25/2011 $ 2,058.59 | § 22,917,527.91
Savings Interest - April 2011 5/25/2011 $ 2,180.76 | $  22,919,708.67
Terraphase Engineering, Inc 6/6/2011 $ 78,656.54 $ 22841,052.13
Winehaven Partners, LLC 6/6/2011 $ 362.75 $  22,840,689.38
FAFC Fee Slip - June 2011 6/6/2011 $ 300.00 $  22,840,389.38
Savings Interest - May 2011 6/22/2011 $ 1,71088 | §  22,842,100.26
Savings Interest - May 2011 6/22/2011 $ 502783 | $§ 22847.128.09

Bal.lo
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance

Transactions Date As of 9/12/2014 | As of 9/12/2014 As of 9/12/2014

Savings Interest - May 2011 6/22/2011 $ 42776 | $  22,847,555.85
Savings Interest - May 2011 6/22/2011 $ 523.78 | $  22,848,079.63
Savings Interest - May 2011 6/22/2011 $ 1,04953 18  22849,129.16
Savings Interest - May 2011 6/22/2011 $ 104953 | $  22,850,178.69
Difference between staff calculations and FAFC balance 6/30/2011 $ 8.63|% 22,850,187.32
Terraphase Engineering, Inc. c/o Bookkeeping 7712011 $ 66,639.77 $ 22,783,547.55
Winehaven Partners, LLC 71712011 $ 4,352.37 $ 22,779,195.18
Savings Interest - June 2011 7/18/2011 $ 7,00065 1% 22,786,195.83
Savings Interest - June 2011 7/18/2011 $ 419.20 | $§ 22,786,615.03
Savings Interest - June 2011 7120/2011 $ 2,034.00 | $ 22,788,649.03
Terraphase Engineering, Inc. c/o Bookkeeping 7/29/2011 $ 37,673.67 $ 22751,075.36
Winehaven Partners, LLC 7/29/2011 $ 574.96 $  22,750,500.40
State Water Resources Control Board 7/29/2011 $ 8,397.38 $ 22742,103.02
FAFC Fee Slip - July 2011 7129/2011 $ 300.00 $ 22741,803.02
Terraphase Engineering, Inc. c/o Bookkeeping 8/23/2011 $ 99,184.28 $ 22642618.74
Winehaven Partners, LLC 8/23/2011 $ 221.78 $ 22642,396.96
Contra Costa Environmental Heaith 8/23/2011 $ 474.00 $ 22,641,922.96
FAFC Fee Slip - August 2011 8/23/2011 $ 300.00 $ 22641,622.96
Savings Interest - July 2011 8/24/2011 $ 7,096.07 | $ 22,648,719.03
Savings interest - July 2011 8/24/2011 $ 209756 | $ 22,650,816.59
Savings Interest 9/1/2011 $ 804746 | $ 22658,864.05
City of Richmond - MoFo Reimbursement 9/8/2011 $ 3,098.75 $  22655,765.30
City of Richmond - Nichols Reimbursement 9/8/2011 $ 9,655.72 $ 22646,109.58
FAFC Fee Slip - September 2011 9/8/2011 $ 300.00 $  22645,809.58
Terraphase Engineering, Inc. c/o Bookkeeping 9/14/2011 $ 109,635.96 $ 22536,173.62
Winehaven Partners, LLC 9/14/2011 $ 89.96 $ 22536,083.66
Savings Interest - August 2011 9/19/2011 $ 2,090.17 | $ 22,538,173.83
Savings Interest - September 2011 10/12/2011 $ 6,224.06 | $§ 22 544,397.89
Terraphase Engineering, Inc. c/o Bookkeeping 10/21/12011 | $ 51,791.39 $ 22,492 606.50
Winehaven Partners, LLC 10/21/2011 | $ 136.55 $ 22 492469.95
City of Richmond - MoFo Reimbursement 10/21/2011 | $ 7,505.00 $ 22484 ,964.95
Morrison & Foerster LLP 10/21/2011 | $ 3,520.00 $  22,481,444.95
Nichols Consulting Engineers, CHTD 10/21/2011 | $ 6,234.50 $ 22475,2210.45
State Water Resources Control Board 10/21/2011 | $ 30,340.20 $ 22,444 870.25
PG&E 10/21/2011 | $ 6,626.33 $ 22438,243.92
Savings Interest - September 2011 10/26/2011 $ 199761 [ $  22440,241.53
Bank Saving Charge 11/1/2011 $ 20.00 $  22440,221.53
Savings Interest - October 2011 11/1/2011 $ 1,265.06 | $ 22441 486.59
Terraphase Engineering, Inc. c/o Bookkeeping 11/14/2011 | $ 71,065.26 $ 22370,421.33
Winehaven Partners, LLC 11/14/2011 | $ 127.23 $  22370,294.10
Contra Costa Environmental Health 11/14/2011 | $ 474.00 $  22,369,820.10
Morrison & Foerster LLP 11/14/2011 | $ 1,933.75 $ 22367,886.35
Savings Interest - October 2011 11/21/2011 $ 203042 |$ 22,369,916.77
Terraphase Engineering, inc. c/o Bookkeeping 12/8/2011 $ 168,309.56 $ 22211,607.21
Winehaven Partners, LLC 12/8/2011 $ 127.36 $ 22211,479.85
Morrison & Foerster LLP 12/8/2011 $ 5,305.00 $ 22206,174.85
Nichols Consulting Engineers, CHTD 12/8/2011 $ 4,845.00 $  22201,329.85
State Water Resources Control Board 12/8/2011 $ 36,003.36 $ 22165,326.49
PG&E 12/8/2011 $ 3,016.85 $ 22162,309.64
FAFC Fee Slip - November & December 2011 12/8/2011 $ 600.00 $ 22,161,709.64
Savings Interest - November 2011 12/12/2011 $ 1,955.50 | §  22,163,665.14
Terraphase Engineering, Inc. 1/25/2012 | $ 110,282.57 $ 22,053,382.57
Winehaven Partners, LLC 1/25/12012 | $ 127.42 $  22,053,255.15
Morrison & Foerster LLP 1/25/2012 | $ 297.50 $ 22052,957.65
State Water Resources Control Board 1/25/2012 $ 11,195.00 $ 22,041,762.65
Contra Costa Health Services 1/25/2012 | $ 395.00 $ 22,041,367.65

Navy Funds - Remediation Work
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Pt. Molate Remediation Budget Report
As of September 12, 2014

Expenditures Revenues Balance

Transactions Date As of 9/12/2014 As of 9/12/2014 As of 9/12/2014

Savings Interest - Decemberr 2011 1/30/2012 $ 2,005.79 | $§ 22043,373.44
Savings Interest - January 2012 2/22/2012 $ 1,997.55 [ $  22,045,370.99
FAFC Fee Slip - January & February 2012 2/29/2012 | $ 600.00 $ 22,044,770.99
FAFC Fee Slip - March 2012 3/8/2012 $ 300.00 $  22044,470.99
FAFC Fee Slip - October 2011 3/8/2012 $ 300.00 $ 22044,170.99
Savings Interest - February 2012 3/14/2012 $ 1,860.86 [ $  22,046,031.85
Terraphase Engineering, Inc. 3/15/2012 $ 61,726.26 $  21,984,305.59
Terraphase Engineering, Inc. 3/15/2012 $ 145,489.51 $ 21,838,816.08
Morrison & Foerster LLP 3/115/2012 | $ 5,801.25 $ 21,833,014.83
State Water Resources Control Board 3/15/2012 | § 48,269.05 $ 2178474578
PG&E 3/15/2012 | $ 3,026.91 $ 21,781,718.87
FAFC Fee Slip - April 2012 4/16/2012 | $ 300.00 $ 21,781,418.87
Terraphase Engineering, Inc. 4/23/2012 | $ 121,263.22 $ 21,660,155.65
Winehaven Partners, LLC 4/23/12012 | $ 137.42 $  21,660,018.23
Winehaven Partners, LLC 4/23/2012 $ 12742 [ $  21,660,145.65
Morrison & Foerster LLP 4/23/2012 | $ 1,611.25 $  21,658,534.40
Savings Interest - March 2012 4/30/2012 $ 197963 [ $  21,660,514.03
FAFC Fee Slip - May 2012 5/18/2012 [ $ 300.00 $  21,660,214.03
Terraphase Engineering, Inc. 5/18/2012 $ 154,907.80 $  21,505,306.23
Morrison & Foerster LLP 5/18/2012 | $ 297.50 $  21,505,008.73
Savings Interest - April 2012 5/21/2012 $ 1,900.11 [ $  21,506,908.84
FAFC Fee Slip - May 2012 6/7/2012 $ 290.00 $ 21,506,618.84
Savings Interest - May 2012 6/18/2012 3 195031 | $ 21,508,569.15
Terraphase Engineering, Inc. 7/9/2012 $ 129,899.78 $ 21,378,669.37
Morrison & Foerster LLP 71912012 $ 1,041.25 $ 21377,628.12
City of Richmond - MoFo Reimbursement 71912012 $ 10,614.35 $  21,367,013.77
AT&T 719/2012 $ 34.16 $  21,366,979.61
State Water Resources Control Board 719/2012 $ 40,507.27 $  21,326,472.34
City of Richmond - Single audit Reimbursement 7/9/2012 $ 10,234.00 $  21316,238.34
Nichols Consulting Engineers, CHTD 7/9/2012 $ 22,670.75 $  21,293567.59
Savings Interest - June 2012 7/16/2012 $ 187916 | §  21,295,446.74
Terraphase Engineering, Inc. 7/120/2012 $ 133,279.02 $  21,162,167.72
Savings Interest - July 2012 8/22/2012 $ 192933 ([ $  21,164,097.05
Terraphase Engineering, Inc. 8/29/2012 $ 70,585.19 $ 21,093511.86
Contra Costa Health Services 8/29/2012 | § 632.00 $  21,092,879.86
Savings Interest - August 2012 9/12/2012 $ 192315 %  21,094,803.01
Terraphase Engineering, Inc. 9/19/2012 | § 68,665.72 $  21,026,137.29
FAFC Fee Slip - May 2012 10/1/2012 | $ 900.00 $  21,025237.29
FAFC Fee Slip - May 2012 10/9/2012 | $ 300.00 $  21,024,937.29
Savings Interest - September 2012 10/15/2012 $ 185335 %  21,026,790.64
Terraphase Engineering, Inc. 10/30/2012 | $ 103,672.81 $  20,923,117.83
Contra Costa Health Services 10/30/2012 | $ 316.00 $ 20,922801.83
State Water Resources Control Board 10/30/2012 | $ 31,116.76 $ 20,891,685.07
Savings Interest - October 2012 11/16/2012 $ 191144 ($  20,893,596.51
State Water Resources Control Board 12/6/2012 | $ 11,195.00 $  20,882,401.51
Nichols Consulting Engineers, CHTD 12/6/2012 | $ 12,945.00 $  20,869,456.51
Terraphase Engineering, Inc. 12/6/2012 | $ 174,878.31 $ 20,694,578.20
FAFC Fee Slip - November 2012 12/11/2012 | $ 300.00 $  20,694,278.20
FAFC Fee Slip - December 2012 12/11/2012 | $ 300.00 $  20,693,978.20
Savings Interest - Novemeber 2012 12/19/2012 $ 183875 %  20,695,816.95
Nichols Consulting Engineers, CHTD 12/21/2012 | $ 2,016.64 $  20,693,800.31
Terraphase Engineering, Inc. 12/21/12012 | $ 269,077.05 $  20424,723.26
FAFC Fee Slip - January 2013 1/7/12013 $ 300.00 $ 20,424 423.26
Savings Interest - December 2012 1/23/2013 $ 1,885.68 [ $§  20,426,308.94
Nichols Consulting Engineers, CHTD 1/29/2013 | $ 1,905.00 $  20,424,403.94
FAFC Fee Slip - February 2013 2/8/2013 $ 300.00 $  20,424,103.94
Terraphase Engineering, Inc. 2/12/2013 | $ 281,577.64 $  20,142,526.30
Contra Costa Health Services 2/12/2013 | $ 316.00 $  20,142,210.30
Savings Interest - January 2013 2/13/2013 3 3,34054 | $  20,145,550.84
FAFC Fee Slip - March 2013 3/4/2013 $ 300.00 $  20,145,250.84
Savings Interest - February 2013 3/18/2013 $ 3,04052 | $ 20,148,291.36
Terraphase Engineering, Inc. 4/2/2013 $ 202,972.88 $ 19,945318.48
State Water Resources Control Board 4/2/2013 $ 23,492.08 $ 19,921,826.40

Navy Funds - Remediation Work 8& ‘ . l z‘
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Pt. Molate Remediation Budget Report

As of September 12, 2014
Expenditures Revenues Balance

Transactions Date As of 9/12/2014 As of 9/12/2014 As of 9/12/2014
FAFC Fee Slip - April 2013 4/4/2013 $ 300.00 $  19,921,526.40
Savings Interest - March 2013 4/16/2013 $ 334660 | $  19,924,873.00
Terraphase Engineering, Inc. 4/30/2013 $ 82,590.63 $ 19,842282.37
Terraphase Engineering, Inc. 5/1/2013 $ 75,316.43 $ 19,766,965.94
FAFC Fee Slip - May 2013 5/1/12013 $ 300.00 $ 19,766,665.94
Savings Interest - April 2013 5/13/2013 $ 3,206.73 | $  19,769,872.67
Savings Interest - May 2013 6/14/2013 $ 3,287.38 | $  19,773,160.05
Terraphase Engineering, Inc. 6/14/2013 | $ 43,556.01 $ 19,729,604.04
Contra Costa Health Services 6/14/2013 | $ 348.00 $  19,729,256.04
Savings Interest - June 2013 7/10/2013 $ 3,180.04 | $  19,732,436.08
FAFC Fee Slip - June & July 2013 8/2/2013 $ 600.00 $ 19,731,836.08
Terraphase Engineering, Inc. 8/8/2013 $ 44,555.23 $ 19,687,280.85
Contra Costa Health Services 8/8/2013 $ 348.00 $ 19,686,932.85
State Water Resources Control Board 8/8/2013 $ 10,078.39 $ 19,676,854.46
Terraphase Engineering, Inc. 8/8/2013 $ 60,528.86 $ 19,616,325.60
Nichols Consulting Engineers, CHTD 8/8/2013 $ 1,046.00 $ 19,615,279.60
Savings Interest - July 2013 8/12/2013 $ 182474 | $  19,617,104.34
Savings Interest - August 2013 9/11/2013 $ 181823 | $ 19,618,922.57
Terraphase Engineering, Inc. 10/17/2013 | $ 51,248.57 $ 19,567,674.00
Nichols Consulting Engineers, CHTD 10/17/2013 | $ 24,745.00 $  19,542,929.00
Terraphase Engineering, Inc. 11/15/2013 | $ 28,351.81 $ 19,514,577.19
Terraphase Engineering, Inc. 12/18/2013 | § 68,604.41 $  19,445972.78
Contra Costa Health Services 12/18/2013 | $ 348.00 $ 19,445,624.78
State Water Resources Control Board 12/18/2013 | $ 1,952.67 $  19,443672.11
State Water Resources Control Board 12/18/2013 | $ 11,877.00 $ 19,431,795.11
Terraphase Engineering, Inc. 12/20/2013 | $ 66,328.38 $ 19,365,466.73
Interest eamed $ 40995 | $  19,365,876.68
Union Bank Fee $ 1,560.00 $ 19,364,316.68
Terraphase Engineering, Inc. 2/110/2014 | $ 65,579.43 $ 19,298,737.25
Contra Costa Health Services 2/10/2014 | $ 348.00 $  19,298,389.25
State Water Resources Control Board 2/10/2014 | $ 19,032.82 $  19,279,356.43
Terraphase Engineering, Inc. 3117/12014 | $ 103,683.69 $ 19,175672.74
Terraphase Engineering, Inc. 3/27/2014 $ 102,373.52 $ 19,073,299.22
State Water Resources Control Board 3/27/2014 | $ 6,224.57 $ 19,067,074.65
Terraphase Engineering, Inc. 5/6/2014 $ 68,324.79 $  18,998,749.86
Terraphase Engineering, Inc. 6/3/2014 $ 61,640.00 $ 18,937,109.86
State Water Resources Control Board 6/3/2014 $ 553.32 $ 18,936,556.54
Contra Costa Health Services 6/3/2014 $ 348.00 $ 18,936,208.54
City of Richmond - 2012 Single Audit Reimbursement 6/3/12014 $ 10,227.00 $  18,925981.54
City of Richmond - 2013 Single Audit Reimbursement 6/3/12014 $ 9,200.00 $ 18,916,781.54
Terraphase Engineering, Inc. 7M11/2014 $ 36,883.79 $ 18,879,897.75
Terraphase Engineering, Inc. 8/2/2014 $ 52,505.63 $ 18,827,392.12
State Water Resources Control Board 8/2/12014 $ 20,589.19 $ 18,806,802.93
Nichols Consulting Engineers, CHTD 8/2/2014 $ 18,683.67 $ 18,788,119.26
Terraphase Engineering, Inc. 9/2/2014 $ 51,882.72 $ 18,736,236.54
Current as of 9/12/2014 $ 9,970,165.81 | § 206,402.35

Remaining Balance $ 18,736,236.54

Navy Funds - Remediation Work & ‘ . ' 3
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=— DPp Security Services, INC
=—— P.0. Box 391 Sta-A Richmond, Ca. 94808 510-237-9320 Fax 510-215-9009

September 5, 2014

Captain Mark Gagan
Southern District Commander
Richmond Police Department
Richmond, Ca. 94806

During the month of August, 2014, DP Security, LLC maintained a 24/7 security posture
at the Point Molate site. The deployment of security at Point Molate, consist of the
following site requirements.

1. To monitor from a Mobile Position the lower portion of the region to include the
shoreline and the perimeter fencing. Also monitor all activities within the Point
Molate region to include visitors and contractors during normal business hours.

2. DP Security will also deploy a Roving Patrol throughout the upper ridge area of
Point Molate monitoring and checking the status of various fixed assets owned
by the City of Richmond. During all hours DP Security will utilizes a “deggy”
notification system which tracks the movement of all security personnel assigned
to assure that the security expectations are being fulffilled.

3. Document all contractors and visitors entry with prior approval by Redevelopment
Agency representatives.

Captain Gagan the following is the compiled information relating to activity at the
Point Molate site during the month of August, 2014.

Primary Personnel Assigned: Perimeter Patrols: R. Duncan, J. Rideau

A. Reed
Rovers: R. Singleton, C. Ojeh
Relief: J. Owens, O. Fordjar

D.P. Security personnel initiated 2089 security checks within the upper ridge line and
lower shoreline areas of Point Molate during the month of August, 2014. There were
three significant incidents noted by security during the month.

August 5, 2014, 2100hrs, Security while on patrol detected a power outage along the
main roadway in Point Molate near the housing structures. There was no obvious signs
or indicators why the outage occurred. Patrol was resumed with no further incidents.

Bas. |
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DP Security Services, INC

==——=—= P.O. Box 391 Sta-A Richmond, Ca. 94808 510-237-9320 Fax 510-215-9009

August 11, 2014, 2040hrs, Security while on patrol near the park, located an
unoccupied vehicle license #BSMMBEP, a black Honda Accord. The park area was
checked for signs of the owners/drivers with negative results. It was noted that the park
gates were open prior to discovery, so vehicle was left during park hours. No further
information during the shift.

August 27, 2014, 2035hrs, Security while conducting rounds on the lower section of
Point Molate noted Chevron Security and RPD searching the park area for three
subjects who had fled from a stolen pick-up truck. Truck license ###@888%9, security
checked the area along with the outside agencies and then continued patrol. The lower
and upper sections of Point Molate was checked with no signs of the three subjects.

Contractors contacted at the Point Molate site by DP Security personnel during
the month of August, 2014.

Terra Phase — 13 contacts

D&H Landscaping — 12 contacts

Point San Pablo Yacht Harbor Employees — 10 contacts
Photographer — 1 contact

Harris Electric Co - 1 contact

Richmond Fire Dept. — 1 contact

Gregg Construction — 1 contact

Cox Water Co. — 1 contact

Tennyson Electric Co. — 2 contacts

Pacific States Environmental — 7 contacts

Administrative Action Taken:
None

Site Environmental Concerns:
None

Sincerely,

Michael Davenport, Owner/President

Eas. 2
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Craig Murrax

From: Sabrina Lundy

Sent: Monday, August 18, 2014 10:44 AM

To: City Clerk Dept; City Council Dept; Public Works Dept; Engineering Dept; Department
Head Email Group; Parks & Landscaping; Recreations Dept; Redevelopment Dept

Subject: City-Funded Projects Design Review

Attachments: 20140818101106958.pdf

See attached "RESOLUTION OF THE DESIGN REVIEW BOARD REMINDING AND REINFORCING TO CITY COUNCIL
MEMBERS, AND ADVISORY BOARD MEMBERS THAT ALL PROJECTS FUNDED BY THE CITY OF RICHMOND THAT REQUIRE A
BUILDING PERMIT SHALL BE BROUGHT BEFORE THE DESIGN REVIEW BOARD FOR REVIEW AND APPROVAL BEFORE
CONSTRUCTION".

Please direct questions or concerns to:
Jonelyn Whales, Senior Planner

Phone: (510) 620-6785

Email: Jonelyn_Whales@ci.richmond.ca.us

Sabrina Lundy

City of Richmond Planning Division

450 Civic Center Plaza, Richmond, CA 94804
Phone: (510) 620-6705 | Fax: (510) 620-6858
Website: www.ci.richmond.ca.us/planning

1 PBalo. |
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RESOLUTION NO. 14-01

A RESOLUTION OF THE DESIGN REVIEW BOARD REMINDING AND
REINFORCING TO CITY COUNCIL MEMBERS, AND ADVISORY BOARD
MEMBERS THAT ALL PROJECTS FUNDED BY THE CITY OF RICHMOND THAT
REQUIRE A BUILDING PERMIT SHALL BE BROUGHT BEFORE THE DESIGN
REVIEW BOARD FOR REVIEW AND APPROVAL BEFORE CONSTRUCTION

WHEREAS, at the regular City of Richmond Design Review Board meeting on January
22, 2014, it was discussed and recommended that a resolution should be prepared by
the Planning staff and adopted by the Board confirming that all public projects funded by
the City of Richmond that require a building permit, a zoning permit, or a discretionary
planning approval, are also subject to Design Review permit. Further, it was
recommended that such resolution be distributed to the City Council, all advisory board
members, and all City staff members in each department; and

WHEREAS, there have been recent examples of City projects such as the recently
approved restroom building at one of the City public parks and the completed Hilltop
District sign program that have been approved or constructed without a Design Review
Permit; and

WHEREAS, Section 15.04.930.010(B) of the City of Richmond Zoning Ordinance
indicates that the purpose of design review is “to promote orderly attractive, and
harmonious development; to recognize environmental limitations on development; to
enhance land values and investments; to maintain and enhance the character of
existing residential, commercial, and industrial areas; and to promote the general
welfare by preventing development ... that are not properly related to their sites,
surroundings; or their environmental setting.” Further, Section 15.04.930.070 B.2
indicates that “the DRB shall ...approve, conditionally approve, or deny applications for
design review of both public (emphasis added) and private development ...;” and

WHEREAS, the City of Richmond Design Review Board believes that City funded
projects have the same visual impacts on the environment as private funded projects
that are reviewed and approved by the Design Review Board; and

NOW, THEREFORE BE IT RESOLVED: the City of Richmond Design Review Board is
reminding and reinforcing to all City Council members, advisory board members, and
City staff members in each department that all city funded projects shall be reviewed
and approved by this governing board before construction from this day forward.

Enlo.3



|, Chair Eileen Whitty certify that the foregoing resolution was discussed by the Design
Review Board of the City of Richmond at a regular meeting held on June 25, 2014 by
the following vote the members:

Ayes: Chair Whitty, Vice-Chair R. Welter, Board Member Fetter, Board Member
Munoz, Board Member Welter, and Board Member Woldemar.

Noes: None
Abstain; None

Absent: None

)éﬂm/ ) el

Chair, Design Re g//v‘Board

Approved as to Form:

e -

‘A/ssistant City Attorney

Balo.4
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engineering

August 14, 2014

Mr. George Leyva

California Regional Water Quality Control Board
San Francisco Bay Region

1515 Clay Street, Suite 1400

Oakland, California 94612

sent via: email

Subject:  Monthly Remediation Status Report for Work in July 2014, Former Naval Fuel Depot Point
Molate, Richmond, California

Dear Mr. Leyva:

This monthly remediation status report summarizes the remediation activities conducted by Terraphase
Engineering Inc. (Terraphase) on behalf of the City of Richmond at the former Naval Fuel Depot Point
Molate (the Site). This remediation status report is intended to meet the requirements of Task 9 in the
Regional Water Quality Control Board (RWQCB) Order R2-2011-0087 (RWQCB 2011d). The requirements
of Task 9 are as follows:

The Discharger shall submit a report to the Regional Water Board, 30 days prior to the start
of any onsite remediation activities, and then on a monthly basis beginning 30 days after the
start of the remediation activities, outlining the onsite remediation activities accomplished
during the past month and those planned for the following month. The first monthly report at
the beginning of each quarter shall include monitoring and test results and any conclusions
or proposed changes to the remediation process based on those results. If any changes to the
remediation are proposed during any monthly report, applicable supporting monitoring or
test data will be submitted at that time. The status report shall also verify that the
Prohibitions in Section A, stipulated above, have been adhered to. Should any of those
prohibitions be trespassed, the report shall propose a recommendation acceptable to the
Executive Officer to correct the trespass.

This remediation status report provides a monthly update on the progress of environmental
investigations, remediation, maintenance, and monitoring at the Site. This report is organized around
each task listed in the RWQCB Order R2-2011-0087 (RWQCB 2011d). Additional tasks related to the
Installation Restoration (IR) Site 3 Packaged Groundwater Treatment Plant (PGWTP) and site-wide
groundwater monitoring are included below. For major work tasks completed in 2013, please see the
monthly status report for December 2013 (Terraphase 2014a). A reference list of reports and submittals
is included as an attachment to this letter.

Terraphase Engineering Inc.
1404 Franklin Street, Suite 600
Oakland, California 94612
www.terraphase.com

1341,



Monthly Remediation Status Report for Work in June 2014
Former Naval Fuel Depot Point Molate, Richmond, California

Task 1: Soil Cieanup Goals (Compliance Date: February 13, 2012)
Work completed in July 2014:

1. None
Major Work Items Previously Completed in 2014:

1. Soil cleanup goals are presented in Table 32 of the final Feasibility Study/Remedial Action Plan
(FS/RAP) accepted by the RWQCB on June 4™ 2014 (Terraphase 20140)

Upcoming Work in August 2014:
1. None

Task 2: Soil and Groundwater Management Plan (Compliance Date: March 15, 2012)

Complete - Final Soil and Groundwater Management Plan submitted to the RWQCB September 21, 2012
(Terraphase 2012jj)

Task 3a: IR Site 3 Feasibility Study and Remedial Action Plan (Compliance Date: May 4, 2012 Revised:
February 28, 2014)

Complete - Final Feasibility Study and Remedial Action Plan submitted to the RWQCB June 4, 2014
(Terraphase 20140)

Task 3b: IR Site 3 Remedial Action Completion Report (Compliance Date: February 3, 2014 Revised:
June 30, 2015)

Remedial Action will take place August 2014 through February 2015. This task is dependent upon
completion of the Remedial Action.

Task 4a: IR Site 4 Interim Remedial Action Work Plan (Compliance Date: April 3, 2012)

Complete - IR Site 4 Interim Remedial Action Work Plan submitted to the RWQCB (Terraphase 2011r,
2012gg, 2012ii, and 2012mm)

Task 4b: IR Site 4 interim Remedial Action Completion Report (Compliance Date: November 2, 2012)
Work completed in July 2014:

1. Data evaluation of post-treatment performance monitoring for data collected June 2014

Major Work Items Previously Completed in 2014:

1. Conducted fifth round of post-treatment performance monitoring at IR Site 4

2. Addressed comments on annual evaluation report for the Enhanced Reduction Dechlorination
(ERD) program (Terraphase 2014k).

3. Submittal to RWQCB of annual evaluation report for the ERD program (Terraphase 2014k).

4. Conducted sixth round of post-treatment performance monitoring at IR Site 4.

Upcoming Work in August 2014:

1. Data evaluation of post-treatment performance monitoring for data collected June 2014.

Task 4c: IR Site 4 Human Health Risk Assessment (Compliance Date: November 4, 2013)

Not Applicable. Initiation of this task is dependent upon the completion of Task 4b. Currently
seeking revised completion date from the RWQCB.

Terraphase Engineering Inc. Page 2 of 14
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Monthly Remediation Status Report for Work in June 2014
Former Naval Fuel Depot Point Molate, Richmond, California

Task 4d: IR Site 4 Feasibility Study and Remedial Action Plan (Compliance Date: February 3, 2014)

Not Applicable. This task may not be necessary dependent upon the outcome of Task 4c. A
revised completion date will be requested from the RWQCB.

Task 4e: IR Site 4 Remedial Action Completion Report (Compliance Date: February 3, 2015)

Not Applicable. This task may not be necessary dependent upon the outcome of Task 4c. A
revised completion date will be requested from the RWQCB.

Task 5: UST Management Plan (Compliance Date: March 4, 2013)
Work completed in July 2014:
1. Preparation of tank closure requests to the RWQCB for USTs 2, 15, 18, and 19

Major Work Items Previously Completed in 2014:

1. Response to RWQCB comments on draft UST Management Plan (Terraphase 2013j)
Upcoming Work in August 2014:

1. Preparation and submittal of tank closure requests to the RWQCB for USTs 2, 15, 18, and 19

Task 6: UST Removal Plan (Compliance Date: 90 days prior to UST demolition)

Not Applicable — Triggered when demolition of a UST is contemplated. No UST demolition is
scheduled at this time

Task 7: UST Status Report (Compliance Date: June 3, 2012)
Work completed in July 2014:

1. Conducted the routine monthly UST closure monitoring inspections
2. Preparation of second quarter UST Monitoring Report

Major Work Items Previously Completed in 2014:

1. Preparation and submittal of the combined 2013 fourth quarter/annual UST Monitoring Report
(Terraphase 2014c)
2. Submittal of First Quarter 2014 UST monitoring report (Terraphase 2014l)

Upcoming Work in August 2014:

1. Conduct routine monthly UST closure monitoring inspections
2. Submittal of second quarter 2014 UST Monitoring Report.

Task 8: Amended Land Use Controls (Compliance Date: When environmental closure is requested)

Not Applicable. No closures have been requested

Task 9: Remediation Status Reports (Compliance Date: Monthly)
Work completed in July 2014:

1. Submitted the monthly remediation status report for June 2014 to the RWQCB (Terraphase
2014q)

2. Submitted the insurance budget summary and project status update for March through May
2014 to the City of Richmond and the ACE Group

Page 3 of 14 Terraphase Engineering Inc.

(2A1.3



Monthly Remediation Status Report for Work in June 2014
Former Naval Fuel Depot Point Molate, Richmond, California

Major Work Items Previously Completed in 2014:

1. Submitted the monthly remediation status report for December 2013 to the RWQCB
(Terraphase 2014a)

2. Submitted the monthly remediation status report for January 2014 to the RWQCB (Terraphase
2014f)

3. Submitted the monthly remediation status report for February 2014 to the RWQCB (Terraphase
2014i)

4. Submitted the monthly remediation status report for March 2014 to the RWQCB (Terraphase
2014j)

5. Submitted the monthly remediation status report for April 2014 to the RWQCB (Terraphase
2014n)

6. Submitted the insurance budget summary and project status update for January through March
2014 to the City of Richmond and the ACE Group

7. Submitted the monthly remediation status report for May 2014 to the RWQCB (Terraphase
2014p)

Upcoming Work in August 2014:

1. Submit the monthly remediation status report for July 2014 to the RWQCB
2. Submit the insurance budget summary and project status update for June through July 2014 to
the City of Richmond and the ACE Group

Task 10: Discoveries During Facility Redevelopment (Compliance Date: 60 days from initial discovery)

None
Task 11: IR Site 1 ROD (Compliance Date: None)
Work completed in July 2014:

1. Routine monthly landfill inspection of signs, gates, locks, etc.
2. Routine operation, maintenance, and monitoring of the landfill treatment system

Major Work Items Previously Completed in 2014:

1. Preparation and submittal of the combined fourth quarter and annual 2013 monitoring report
to the RWQCB (Terraphase 2014d)

Upcoming Work in August 2014:

1. Routine monthly landfill inspection of signs, gates, locks, etc.
2. Routine operation, maintenance, and monitoring of the landfill treatment system

Task 12: Construction Stormwater General Permit (Compliance Date: Prior to field work)

A SWPPP is being prepared to cover the remediation construction work at IR Site 3 and an NOI
will be posted in SMARTS prior to commencement of construction.

IR Site 3: PGWTP

Terraphase, under the direction of the City of Richmond, operates, maintains, monitors, and prepares
the quarterly and annual monitoring reports for the PGWTP under the existing General Waste Discharge
Requirements for: Discharge or Reuse of Extracted and Treated Groundwater Resulting from the
Cleanup of Groundwater Polluted by Volatile Organic Compounds (VOC), Fuel Leaks and Other Related
Wastes (VOC and Fuel General Permit) (RWQCB 2012a). The following summarizes the activities related
to the continued operation, maintenance, and monitoring of the PGWTP.

Terraphase Engineering Inc. Page 4 of 14
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Monthly Remediation Status Report for Work in June 2014
Former Naval Fuel Depot Point Molate, Richmond, California

Work completed in July 2014:

1. Routine operation, maintenance, and monitoring of the PGWTP
2. Preparation of second quarter 2014 self-monitoring report

Major work items completed previously in 2014:

1. Preparation and submittal of combined fourth quarter and annual 2013 self-monitoring report
(Terraphase 2014e)
2. Preparation and submittal of first quarter 2014 self-monitoring report (Terraphase 2014m)

Upcoming Work in August 2014:

1. Routine operation, maintenance, and monitoring of the PGWTP

2. Submittal of the second quarter 2014 self-monitoring report

3. The PGWTP will be moved north of the remedial action area in anticipation of construction. A
temporary spill containment pad will be constructed around the PGWTP in the new location. No
other changes to the treatment system are anticipated.

Site-wide Groundwater Monitoring

The purpose of the site-wide groundwater monitoring is to provide groundwater quality data that can
be evaluated against established screening criteria for the Site. This program will help protect human
health and the environment and prevent releases to the San Francisco Bay. Integrating data collected
under this program with previous data is intended to support compliance and closure in accordance
with regulatory requirements. Groundwater monitoring is being conducted on a semi-annual basis (wet-
season and dry-season) per the Site-Wide Groundwater Monitoring Plan (Terraphase 2011n) that was
approved by the RWQCB on August 30, 2011 (RWQCB 2011b). Data collected is summarized and
submitted as semi-annual monitoring reports to the RWQCB.

Work completed in July 2014

1. Data validation and evaluation of data from wet-season 2014 annual groundwater monitoring
2. Preparation of the 2014 Wet-Season Semi-Annual Groundwater Monitoring Report

Major work items completed previously in 2014:

1. Submittal of the 2013 Dry-Season Annual Groundwater Monitoring Report to the RWQCB
(Terraphase 2014b)
2. Wet-season 2014 annual groundwater monitoring

Upcoming Work in August 2014:
1. Submittal of the 2014 Wet-Season Semi-Annual Groundwater Monitoring Report
Prohibitions Verification

As required in Task 9 of the RWQCB Order, the following prohibitions (Section A of the RWQCB Order)
were adhered to during the remedial activities in July 2014, to the knowledge of Terraphase.

1. The discharge of wastes and/or non-hazardous or hazardous substances in a manner which will
degrade, or threaten to degrade, water quality or adversely affect, or threaten to adversely
affect, the beneficial uses of the waters of the State is prohibited.

2. Further migration of wastes or hazardous substances through subsurface transport to waters of
the State is prohibited.

Page 5 of 14 Terraphase Engineering inc.
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Monthly Remediation Status Report for Work in June 2014
Former Naval Fue! Depot Point Molate, Richmond, California

3. Activities associated with the subsurface investigation and cleanup that will cause adverse
migration of wastes or hazardous substances are prohibited.

4, The tidal marsh habitat and wetland habitats onsite shall be completely avoided unless
encroachment on these areas is required to implement Facility remediation work and resultant
impacts to the affected habitat are mitigated through a plan approved by the Executive Officer.
A setback of 50 feet shall be established around the tidal marsh and any wetland area as a
means of preventing any unintended impacts to it from the remediation.

5. The Site’s offshore eel-grass habitat shall be completely avoided during any remedial work to
the maximum extent practicable.

Summary

The above detailed summaries by task provide a look at the ongoing remediation activities at the former
Naval Fuel Depot Point Molate. The RWQCB’s and public’s comments have been incorporated into the
FS/RAP. The RWQCB accepted the Final FS/RAP on June 4, 2014. The bidding period for the remedial
action is currently underway with construction expected to begin in August 2014.

If you have questions regarding this report, please call Tomer Schetrit at (510) 645-1850.

Sincerely,
For Terraphase Engineering Inc.

Tomer Schetrit, PE (C81411)
Project Engineer

cc: Craig Murray, City of Richmond
Carlos Privat, City of Richmond
Bruce Goodmiller, City of Richmond
LaShonda White, City of Richmond
Michael Leacox, NCE
James Whitcomb, BRAC Program Management Office
Venkat Puranapanda, ACE Group
Eileen Whittey, PMCAC
Paul Carman, PMCAC
Joan Garrett, PMCAC

Attachments: Point Molate Bibliography

Terraphase Engineering Inc. Page 6 of 14
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BRUCE REED GOODMILLER

September 10, 2014

Via U.S. Mail and Emuail

Mr. Terry Seward, Chicf

Ground Water Protection Division

San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suitc 1400

Qakland, California 94612

Decar Mr. Seward:

This lctter is prepared in responsc to the San Francisco Regional Water Quality Control Board’s
(RWQCB) Notice of Violation — Discharge of Petrolcum Pollutants to Waters of the State,
Former Naval Fuel Depot, Point Molate, Richmond, Contra Costa County, dated August 26.
2014 (RWQCSB letter). The RWQCB letter provides four action items required to address the
alleged violation. As discussed in our mceting on September 3, 2014, the City of Richmond
(City) intcnds to meet these requirements as described below:

1. Propose a remedy to eliminate the ongoing discharge, or the threatened discharge, of
petroleum product constituents (TPH and TPH decomposition products) as described above,
to waters of the State (an expressed Prohibition defined by Water Board Order No. R2-201 I-
0087),

In order to evaluate whether there are discharges and help to quantify the potential discharge
and associated potential risks to the environment, the City will submit a work plan to the
RWQCB by January 1, 2015, that proposes alternative quantification methodology,
additional characterization and/or risk evaluation for areas outside of IR Site 3 where USEPA
Method 8015 without Silica Gel Cleanup quantifies TPH and TPH decomposition products
as exceeding the Fuel Product Action Levels within 150 feet of the San Pablo Bay, primarily
near wells MW10-24 and MW10-25. Based on this characterization and evaluation,
additional actions may be proposed as necessary. Potential discharges at IR Site 3 will be
addressed through the FINAL FS/RAP (Terraphase 2014) which was approved by the
RWQCB on June 4, 2014 and is currently being implemented.

2. Establish a remedy to eventually eliminate free-phase petroleum product in all wells and
regularly re-inspect wells at a frequency greater than the usual monitoring events, (wells at
IR Site 3 may be excluded if they are located within the bounds of the upcoming remedial
action at the site),

450 Civic Center Plaza, P.O. Box 4046, Richmond, CA 94804-1630
Telephone: (510) 620-6509 Fax: (510) 620-6518 www.ci.richmond.ca.us / BA2.



Mr. Terry Seward, Chief
September 10, 2014
Page 2

The City will remove free-phase petroleum found in wells near underground storage tanks
utilizing absorbent socks, or direct skimming or removal. Removal activities will be
conducted monthly until free product is no longer observed or the product has been removed
to thc maximum cxient practicable.

3. Graphic representation of pollutant content at all wells being monitored should be included
in any GWMR, and

The City will augment the existing TPH trend graphs to include graphs for TPH and TPH
decomposition products for additional wells being monitored in the next version of the
periodic GWMR. The City will work with the RWQCB on identifying which wells the
RWQCB would like to sec in this manner.

4. Always include a “Conclusions and Recommendations” section in any GWMR submitted for
Water Board Review describing any actions needed to correct any deficiencies observed.

The City of Richmond will reorganize the GWMR to consolidate conclusions and
recommendations previously discussed in the body of the documents into a summary section
labeled “Conclusion and Recommendations”. This change will appear in the next version of
the report.

It should be noted that three of the four wells discussed in the RWQCB letter, including
MW13+27 (the only well specifically called out as the subject of the RWQCB letter), are located
within IR Site 3. As the RWQCB knows, IR Site 3 has a 1,000 foot long sheetpile wall and
groundwater extraction trench system installed by the Navy in 1995 specifically designed to
capture petroleum affected groundwater in this vicinity and mitigate contaminants to San Pablo
Bay. This extraction system has operated continually since that time, with the City operating it
since 2008. Furthermore, large scale remediation is currently being implemented at IR Site 3 to
remediate fuel contamination as documented in the FINAL FS/RAP (Terraphase 2014) which
was approved by the RWQCB per its June 4, 2014 letter titled Approval of IR Site 3, Feasibility
Study/Remedial Action Plan, Former NFD Point Molate, Rickmond, Contra Costa County.
Simply put, the City has been implementing appropriate remedial response action at IR Site 3
since 2008 when the City gained control of the property from the Navy and is actively
implementing a RWQCB approved $10,000,000 remedial effort.
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Mr. Terry Seward, Cluefl
September 10, 2014
Page 3

Should you have any questions or comments, plcasc fcel free 1o contact Mr. Craig Murray at
(510) 620-8188 or by email at craig _murray@ci.richmond.ca.us or Mr. William Carson,
Tecrraphase Engineering, Inc., at (510) 388-8745 or by e-mail at william.carson@lerraphase.com.

Sinccrely

Carlos A. Privat
Assistant City Atlorney

Cc:  William Lindsay, City Manager
Bruce Reed Goodmiller, City Attorney
Craig Murray, Project Manager
William Carson, P.E., Terraphase
Michael Leacox, P.E., Nichols Consulting
George Leyva, Water Board
David Elias, Water Board
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Craiﬂ Murrax s

From: Leyva, George@Waterboards <George.Leyva@waterboards.ca.gov>

Sent: Tuesday, August 26, 2014 10:00 AM

To: Carlos A. Privat

Cc: Peter Zawislanski (peter.zawislanski@terraphase.com); william.carson@terraphase.com;
Paul Carman (paulcarman@comcast.net); Craig Murray; MLeacox@ncenet.com; Elias,
David@Waterboards

Subject: Notice of Violation - Point Molate Former Naval Fuel Depot

Attachments: NOV per GWMR Signed.pdf

Dear Mr. Privat:

We have reviewed the Wet-Season Semi-Annual Groundwater Monitoring Report Former Naval Fuel Depot Point
Molate, Richmond, (GWMR) dated August 1, 2014. The report demonstrates a threatened or ongoing discharge of
petroleum pollutants to waters of the State expressly prohibited by Water Board Order No. R2-2011-0087 (Order). The
attached letter describes in greater detail how we concluded that a Notice of Violation related to that threat is
required. Prompt action by the City is needed to prevent or eliminate the threat of a discharge to San Francisco Bay.

If you have any questions please contact me.

Goorge V. Logwa, P4,

San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400

Oakland, CA 94612

(510) 622-2379

gleyva@waterboards.ca.gov

242 .5



3a2.0



12 Eomuno G. BRown JA.
£Y Fes s coveanon

=~

CALIFORMNIA

Water Boards

MatTHew Rooriocuez
SECAETARY FOR
CNVIRONNENTAL PROTLCTION

San Francisco Bay Regional Water Quality Control Board

August 26, 2014
ECM# T0609592138(GVL)
City of Richmond
Attn.: Mr. Carlos Privat
450 Civic Center Plaza, Suite 300
Richmond, California 94804
Carlos privat@ci.richmond.ca.us

SUBJECT: Notice of Violation — Discharge of Petroleum Pollutants to Waters of the
State, Former Naval Fuel Depot, Point Molate, Richmond, Contra Costa
County

Dear Mr. Privat:

We have reviewed the Wet-Season Semi-Annual Groundwater Monitoring Report
Former Naval Fuel Depot Point Molate, Richmond, (GWMR) dated August 1, 2014. The
report demonstrates a threatened or ongoing discharge of petroleum pollutants to
waters of the State expressly prohibited by Water Board Order No. R2-2011-0087
(Order).

Monitoring Report Data

Groundwater monitoring data in the GWMR identifies hydrocarbon pollutants at
monitoring wells near the shoreline of San Francisco Bay exceeding the Point Molate
Fuel Product Action Levels (FPALs). As such, the subject report should have identified
this observation as a possible violation of an Order Prohibition and should have
proposed a path of action to remedy this occurrence. The data in the chart below was
taken from the subject GWMR:

(FPALSs for TPH within 150 feet from shore is 2,200 ug/L)

Perimeter Distance Bunker ug/L Diesel ug/L JP5 ug/L
Well # to Shore | w *sec wio SGC | w SGC  wio SGC w SGC  wio SGC
MW11-104 140’ *ND 9,800 66 2800 | ND 670
MW13+27¢Fp) 75’ 14,000 | 22,000 | 4,200 | 7,100 | 2,400 | 3,900
MW10-24 50’ 340 | 22,000 90 6,400 | ND 2,100
MW11-118 125’ 480 [ 21,000 92 5,400 | <50 690

* FP indicates free-phase product was observed in the well,
ND is “not detected”, and
SGC refers to silica gel cleanup prior to analysis

The GWMR shows that MW13+27 exceeds the FPALs, however, no remedial action is
proposed in the GWMR, which constitutes a violation of the Order. The Point Molate
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City of Richmond, Point Molate -2- August 2014

FPALs are the maximum allowable concentrations and any exceedance indicates a
likely unacceptable release from the site which must be promptly addressed.

Free Phase Petroleum

The subject GWMR states in Section 4.3 — Presence of Free Product, that “the
installation of an absorbent sock is not needed at any of the six wells that have free-
phase petroleum”. The report is incorrect to state that extraction of free-phase
petroleum is “not needed”. Provision Ill.H.2 of State Water Board Resolution 92-49
specifies that free-phase product is a source pollutant and must be removed to the
furthest extent practicable. Monitoring well MWT05-02 was measured to have 1.63 feet
of product. All efforts available to eliminate free-phase product should be performed
whenever possible.

Therefore, all monitoring wells with observed free-phase product greater than a sheen,
must be regularly addressed with an approved remedy for eventually eliminating the
free-phase petroleum product. According to our letter to the City dated June 22, 2011,
we specified that whenever any free-phase petroleum is observed in a well, the City
must immediately implement a free-phase petroleum removal action and follow-up with
additional monitoring and remediation, especially in any near-shore well.

Graphic Representations

The GWMR includes a graphic representation of six monitoring wells that present
groundwater elevations and free-phase petroleum thicknesses over time for each well.
Monitoring well MWT05-02 shows an increasing trend of free-phase product thickness.
Since the final remedy for the Point Molate UST-related contamination relies on natural
attenuation (NA), a graphic presentation of a larger group of wells should be prepared
that demonstrates whether NA is working over time.

GWMR Conclusions & Recommendations

According to the Guidelines for Groundwater Investigation Reports, prepared by the
California Board for Geologists and Geophysicists, any groundwater investigation report
(which includes the routine GWMR), should include a discussion of “Conclusions and
Recommendations” (guideline section G).

This component of any groundwater report should typically include interpretive
statements and professional judgment based on data obtained and should address the
specific action that may be required. Recommendations should be clearly and concisely
stated and emphasize practical solutions whenever possible.

The subject GWMR does not include a “conclusions and recommendations” section.
The report should have provided professional judgment regarding the TPH
concentrations in the groundwater at any perimeter wells that exceed the Point Molate
FPAL (both with and without silica gel cleanup). In addition, the GWMR should
recommend changes to the groundwater monitoring plan as needed.
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City of Richmond, Point Molate -3- August 2014

Requirements
As described above we request that you respond by October 1, 2014, to the following:

1. Propose a remedy to eliminate the ongoing discharge, or the threatened
discharge, of petroleum product constituents (TPH and TPH decomposition
products) as described above, to waters of the State (an expressed Prohibition
defined by Water Board Order No. R2-2011-0087),

2. Establish a remedy to eventually eliminate free-phase petroleum product in all
wells and regularly re-inspect wells at a frequency greater than the usual
monitoring events, (wells at IR Site 3 may be excluded if they are located within
the bounds of the upcoming remedial action at the site),

3. Graphic representation of pollutant content at all wells being monitored should be

included in any GWMR, and

4. Always include a “Conclusions and Recommendations” section in any GWMR
submitted for Water Board Review describing any actions needed to correct any
deficiencies observed.

Failure to adequately respond to the conclusions specified above may be grounds for
further enforcement. Please respond promptly.

If you have any questions pertaining to our review, please contact Mr. George Leyva at
(510) 622-2379 or by email at gleyva@waterboards.ca.gov.

Sincerely,

Digitally signed by Terry Seward

DN: cn=Terry Seward, o=SF
7 7 Water Board, ou=GWPD,
% email=Tseward@waterboards.ca.

gov, c=US
Date: 2014.08.26 09:35:57 -07'00'

Terry Seward, Chief
Ground Water Protection Division

cc:

Peter Zawislanski, TerraPhase, Peter.Zawislanski@terraphase.com
Bill Carson, william.carson@terraphase.com

Paul Carman, paulcarman@comcast.net

Craig Murray, City of Richmond, craig_murray@ci.richmond.ca.us
Michael Leacox, Nicols Consulting, MLeacox@ncenet.com
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Craig Murrax

From: charles smith <rredryder@yahoo.com>
Sent: Wednesday, August 20, 2014 10:25 PM
To: Carol Fall; Tarnel Abbott; Chia Hamilton; Marilyn Langlois; Scott Nilson; Lech

Naumovich; Pam Stello; Judith Piper; Joan Garrett; Joan Garrett; Jeanne Kortz; Eduardo
Martinez; David Helvarg; Alan La Pointe; DOROTHY GILBERT; Tim Laidman; Jim Hanson;
Jim Hite; Craig Murray; ian@baykeeper.org; Bruce Beyaert; daryl@bridgeartspace.com;
Jim McKissock; David Amme; Doria Robinson (doria@urbantilth.org); Toody Maher
(toody@pogopark.org); Tony Brake; Joseph Burns; Carlos; MaSundan@aol.com; Frank

Gonzales

Subject: Point Molate Update!

Attachments: DSCN5531.JPG; DSCN5529.JPG; DSCN5530.JPG; DSCN5492.JPG; DSCN5495.JPG;
DSCN5511.JPG

Do not respond, Brown Act.
Friends of Point Molate,

Great day to work at the beach park. We had seven volunteers, three worked the frog
pond and four removed French Broom. We were lucky to get Jim McKissock back. Jim
always shares his extensive knowledge of our natural environment with the crew. | also
saw Mary today at a local restaurant. She is recovering from Poison Oak exposure
from two weeks ago. We have now removed most of the Poison Oak accept in
inaccessible areas but you still have to be careful when your in the work areas. The
beach looked good and the picnic area was clean.

Charles

Class consciousness is the fertilizer of revolution.
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Charles Smith Crew Photos — August 20, 2014

12 D3






