
Development Milestones
Site Research & Control

Site Control Negotiations
Due Diligence

Lease Execution
Engineering, Procurement

RFP/RFQ Construction
Finance / Tax Equity

Long Lead Time Equipment Procurement

Environmental / Conditional Use / Building Permits
Civil Engineering

Geotechnical Engineering
Building Permits

        Tariff / Interconnection
Electrical Engineering

PG&E Distribution Level Interconnect
PG&E Supplemental Review
PG&E System Impact Study

PG&E Facilities Study
Permission to Parallel

Interconnection Study Deposits / Development Security

CEC / CPUC Approval Process
CEC Pre Certification

CAISO Full Deliverability Study Phase I
CAISO Full Deliverability Study Phase II

CAISO Full Deliverability Interconnection

Construction Start to Energize Facilities
On Site Construction Begins

Interconnection Facilities Construction
Permission to Parrallel/ Initial Syncronization

Full Deliverability Netwoork Upgrades
Commercial Operations Date

Delivery Term Security
MCE Performance Security

Legend
Completed
In Process

Pending
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Development Timeline


